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CONTRACT E2 - OVERVIEW
Design Completion Date 0 12MAR08A
Advertise For Bids 0 09APR08A
Contract Award 0 17SEP08A
Contract E2 - Notice-to-Proceed 0 22OCT08A CM-E2-01
Contract E2 - Construction 1,121* 22OCT08A 16NOV11
Contract E2 - Contract Completion Date 0 16NOV11 CM-E2-02

CONTRACT STAGES & TRAFFIC SHIFTS
Shift I-95NB Traffic West to Begin Pier P-4 1 25FEB09A 26FEB09A
Shift Rte. 34WB Traffic to South Side of Br. 952 3 29MAY09A 31MAY09A
Shift I-95NB Traffic East to Begin Pier P-5 10 10OCT09A 12OCT09A
Shift Rte. 34WB Traffic to North Side of Br. 952 4 21JUN10* 24JUN10
Shift Ramp H Traffic to Final Align. on Br. 952 1 24SEP11 24SEP11

MILESTONES
Close Existing I-95SB On-Ramp from Brewery St. 0 23MAR09A TM-09
Close Existing Rte. 34EB Off-Ramp to Brewery St. 0 23MAR09A TM-10
Open Exist. I-91SB to I-95SB to 2 Lanes Traffic 0 16APR10 PM-12(I)
Open New I-95 to Rte. 34 WB (Ramp H) to Traffic 0 22DEC10 TM-12

CONSTRUCTION ACTIVITIES
Water Street Sewer & Drainage Construction 519 01JUN10* 01NOV11
Construct Bridge No. 00169 Abutment 1 171 02JUN09A 21DEC09A
Construct Bridge No. 00169 Abutment 2 110 14SEP09A 27MAY10
Construct Bridge No. 00169 Pier P-1 130 07JUL09A 02MAR10A
Construct Bridge No. 00169 Pier P-2 189 23APR09A 01OCT09A
Construct Bridge No. 00169 Pier P-3 289 01APR09A 23SEP09A
Construct Bridge No. 00169 Pier P-4 303 08APR09A 10SEP09A
Construct Bridge No. 00169 Pier P-5 119 13OCT09A 26JAN10A
Construct Bridge No. 00169 Pier P-6 128 16OCT09A 18FEB10A
Construct Bridge No. 00169 Pier P-7 97 09NOV09A 09MAR10A
Construct Bridge No. 00169 Superstructure 226 08MAR10A 09NOV10
Construct Bridge No. 00172 Abutment 1 275 30OCT09A 28JUN10
Bridge No. 00952 Stage 1 Construction 163 10JUN09A 20JUN10
Bridge No. 00952 Stage 2A Construction 169 18JUN10 03DEC10
Bridge No. 00952 Stage 5B Construction 263 04JAN11* 23SEP11
Construct Retaining Walls 119 & 120 112 10AUG09A 13MAY10
Construct Retaining Wall 109 166 07MAY10* 19OCT10
Construct Retaining Wall 128 226 04JAN10A 05OCT10
Construct Retaining Wall 129 554 15MAY09A 04JAN10A
Construct Retaining Wall 130 49 16APR10* 03JUN10
Construct Retaining Wall 131 57 11AUG09A 10SEP09A
Bridge No. 00166 Stage 1 SB Widening 254 14JAN09A 10SEP09A
Bridge No. 00166 Stage 2A Median Reconfiguration 212 13OCT09A 12NOV09A
Bridge No. 00166 Stage 3 NB Widening 181 16NOV09A 17AUG10
Bridge No. 00166 Stage 4 Deck Reconstruction 247 26AUG10* 29APR11
Construct Sargent Dr. On-Ramp to I-95 SB(Ramp B) 61 01JUL09A 20SEP09A
Construct I-95SB Off-Ramp to Sargent Dr.(Ramp D) 214 14SEP09A 22JAN10A TM-11
Construct I-95NB Off-Ramp to L.Wharf Dr.(Ramp A) 128 04JAN10A 24JUN10
Construct L.Wharf Dr. On-Ramp to I-95NB(Ramp C) 138 03JUN10 18OCT10
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Shift I-95NB Traffic West to Begin Pier P-4

Shift Rte. 34WB Traffic to South Side of Br. 952

Shift I-95NB Traffic East to Begin Pier P-5

Shift Rte. 34WB Traffic to North Side of Br. 952

Shift Ramp H Traffic to Final Align. on Br. 952

Close Existing I-95SB On-Ramp from Brewery St.

Close Existing Rte. 34EB Off-Ramp to Brewery St.

Open Exist. I-91SB to I-95SB to 2 Lanes Traffic

Open New I-95 to Rte. 34 WB (Ramp H) to Traffic

Water Street Sewer & Drainage Construction

Construct Bridge No. 00169 Abutment 1

Construct Bridge No. 00169 Abutment 2

Construct Bridge No. 00169 Pier P-1

Construct Bridge No. 00169 Pier P-2

Construct Bridge No. 00169 Pier P-3

Construct Bridge No. 00169 Pier P-4

Construct Bridge No. 00169 Pier P-5

Construct Bridge No. 00169 Pier P-6

Construct Bridge No. 00169 Pier P-7

Construct Bridge No. 00169 Superstructure

Construct Bridge No. 00172 Abutment 1

Bridge No. 00952 Stage 1 Construction

Bridge No. 00952 Stage 2A Construction

Bridge No. 00952 Stage 5B Construction

Construct Retaining Walls 119 & 120

Construct Retaining Wall 109

Construct Retaining Wall 128

Construct Retaining Wall 129

Construct Retaining Wall 130

Construct Retaining Wall 131

Bridge No. 00166 Stage 1 SB Widening

Bridge No. 00166 Stage 2A Median Reconfiguration

Bridge No. 00166 Stage 3 NB Widening

Bridge No. 00166 Stage 4 Deck Reconstruction

Construct Sargent Dr. On-Ramp to I-95 SB(Ramp B)

Construct I-95SB Off-Ramp to Sargent Dr.(Ramp D)

Construct I-95NB Off-Ramp to L.Wharf Dr.(Ramp A)

Construct L.Wharf Dr. On-Ramp to I-95NB(Ramp C)
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Start Date 18NOV98
Finish Date 28JAN17
Data Date 31MAR10
Run Date 16APR10 16:11
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