
Activity Name Start Finish

STATE STREET STATION (State Project No. 92-529) 16-Oct-00 A 06-Jun-02 A

Phase A - Construction 16-Oct-00 A 06-Jun-02 A

CONTRACT D (State Project No.14-173) 28-Jun-02 A 26-Jul-04 A

Contract D - Construction 28-Jun-02 A 26-Jul-04 A

CONTRACT C1 (State Project No. 43-122) 23-Sep-03 A 11-Aug-06 A

Contract C1 - Construction 23-Sep-03 A 11-Aug-06 A

CONTRACT E1 (State Project No. 92-581) 12-Nov-04 A 08-Jan-07 A

Contract E1 - Preloading & Utility Construction 12-Nov-04 A 08-Jan-07 A

CONTRACT C2 (State Project No. 92-569/92-533) 26-Sep-05 A 06-Oct-08 A

Contract C2 - Construction (92-533/569) 26-Sep-05 A 06-Oct-08 A

EMERGENCY CONTAMINATED SOIL MANAGER (SPN 92- 26-Jun-06 A 09-Mar-08 A

Emergency CSM/CGWTF Operations & Maintenance 26-Jun-06 A 09-Mar-08 A

FARNAM COURT NOISE WALL (SPN 92-596) 05-Sep-06 A 11-May-07 A

Farnam Ct. Wall - Construction 05-Sep-06 A 11-May-07 A

BOATHOUSE & FOUNDRY SALVAGE/DEMO (SPN 92-601) 22-Jan-07 A 27-Sep-07 A

Boathouse & Foundry Salvage & Demolition 22-Jan-07 A 27-Sep-07 A

GNHWPCA FORCE MAIN RELOCATION (SPN 92-613) 10-Dec-07 A 22-Apr-09 A

WPCA Sewer Force Main Construction 10-Dec-07 A 22-Apr-09 A

CONTRACT D1 (State Project No. 43-125) 01-Feb-08 A 03-Nov-08 A

Contract D1 Construction 01-Feb-08 A 03-Nov-08 A

CONTAMINATED SOIL MANAGER CONTRACT (SPN 92-60 10-Mar-08 A 28-Feb-11 A

CSM/CGWTF Operations & Maintenance 10-Mar-08 A 28-Feb-11 A

CONTRACT B1 (State Project No. 92-618) 28-Apr-08 A 18-Aug-11 A

Contract B1 - Main Span Fdn. Construction 28-Apr-08 A 18-Aug-11 A

PRIMARY WSA CONTRACT (State Project No. 92-620) 25-Aug-08 A 20-Feb-09 A

NHT Primary WSA - Construction 25-Aug-08 A 20-Feb-09 A

CONTRACT E2 (State Project No. 92-619) 22-Oct-08 A 30-Nov-11

Contract E2 - Rte. 34 Flyover Construction 22-Oct-08 A 30-Nov-11

CONTRACT B (State Project No. 92-532) 27-Nov-09 A 30-Jun-15

Contract B - Construction 27-Nov-09 A 30-Jun-15

CONTAMINATED SOIL MANAGER 2 (SPN 92-638) 14-Feb-11 A 11-Mar-14

CSM/CGWTF Operations & Maintenance 14-Feb-11 A 11-Mar-14

CONTRACT E (State Project No. 92-531/622/627) 11-Apr-11 A 30-Nov-16

Contract E - Construction 11-Apr-11 A 30-Nov-16

I-95 LONG WHARF IMPROVEMENTS (SPN 92-649) 21-Jan-13 31-May-15

Long Wharf Contract - Construction 21-Jan-13 31-May-15

CONTAMINATED SOIL MANAGER 3 (SPN 92-639) 12-Mar-14 30-Nov-16

CSM/CGWTF Operations & Maintenance 12-Mar-14 30-Nov-16*
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